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EXECUTIVE SUMMARY OF THE REMOVAL ACTION 
 
SITE: Reclamation Oil Site 
 
LOCATION: Detroit, Wayne County, Michigan 
 
PROJECT DATES: 01/12/2011 - 10/11/2011 
 
INCIDENT DESCRIPTION: The Site operated as a chemical storage and distribution 
facility from the 1920’s until 1976.  From 1976 until approximately 1998, the Site was used for 
the manufacture of waste water treatment chemicals and for the storage and reclamation of used 
oil.  In April 1999, the U.S. EPA initiated a limited site investigation and removal action to 
address the threat to public health posed by the presence of hazardous materials at the Site.  
During U.S. EPA removal activities, approximately 56 aboveground storage tanks, 32 
underground storage tanks, 850 55-gallon drums, 200 5-gallon containers, and more than 500 
small containers and 300 bags were removed from the Site.  Waste removed from the Site 
included corrosive, flammable, and toxic hazardous waste.  Subsequent investigations by U.S. 
EPA and Michigan Department of Environmental Quality (MDEQ) determined the nature and 
extent of contaminants in soil at the Site.  Analytical data for surface soil samples collected from 
the Site indicated that contaminants including, but not limited to, the following were present at 
concentrations above certain Michigan Part 201 cleanup criteria: benzene, toluene, ethylbenzene, 
xylenes, trimethylbenzenes, trichloroethylene, polychlorinated biphenyls (PCBs), lead, and 
arsenic.  Elevated VOC and methane readings were detected at several monitoring wells at the 
Site boundaries.  An Administrative Settlement Agreement and Order on Consent for Removal 
Action with an effective date of September 30, 2010 was entered into by U.S. EPA and the 
Reclamation Oil Potentially Responsible Party (PRP) Group.   
 
ACTIONS: Temporary groundwater monitoring wells were installed January 12-13, 2011 and 
pre-excavation groundwater verification samples were collected from these temporary wells on 
January 20, 2011.  The contractor installed perimeter fencing and began breaking concrete on-
site the week of March 14, 2011.  Following the lifting of frost restrictions for local roadways, 
the contractor removed 1,019 tons of concrete and 7,343 tons of excavated soil from the site and 
transported this material to a Type II landfill.  The contractor also removed 304 tons of PCB-
impacted excavated soil from the site for disposal in a TSCA landfill.  Soil verification samples 
were collected in accordance with the Site Work Plan.  A total of 46 soil verification samples 
were collected for laboratory analysis, along with quality control samples and disposal 
characterization samples.  The following material was brought onto the site, placed and graded 
by the contractor for use as backfill material: 548 tons of pea gravel, 147 tons of MDOT 21A or 
22A aggregate, and 6,959 tons of MDOT Class II sand.  Replacement temporary monitoring 
wells were installed at the TMW-5 and TMW-11 locations on June 17, 2011 and sampled on 
October 3, 2011.  Following approval by the City of Detroit, a storm sewer transecting the Site 
was replaced in October 2011.  Following replacement of the sewer, 350 tons of topsoil was 
brought onto the site, placed, graded and seeded on October 11-12, 2011.  
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1.0 SUMMARY OF EVENTS 
 
1.1 SITE CONDITIONS AND BACKGROUND  
 
1.1.1 INITIAL SITUATION 
 
The Site operated as a chemical storage and distribution facility from the 1920’s until 1976.  
From 1976 until approximately 1998, the Site was used for the manufacture of waste water 
treatment chemicals and for the storage and reclamation of used oil.  The Site is not listed on the 
National Priorities List (NPL). 
 
The Site is located at 6472 Selkirk Street, Detroit, Wayne County Michigan 48211 in the 
northeast ¼ of Section 29, Township 1 South, Range 11 East (Figure 1).  The geographical 
coordinates for the Site are 42.3893 north latitude and -83.0341 west longitude. The Site is a 
partially fenced lot measuring 199 by 220 feet (approximately 1 acre).  The Site is bordered by 
commercial/industrial properties to the north, south and west, and residential properties to the 
east and southwest.  The Site is bounded by Selkirk Street to the north, Foster Street to the east, 
Farr Street to the south, and an operational railroad line to the west.  A concrete truck 
well/loading dock was present along the eastern Site Boundary.  The remainder of the Site was 
covered with weathered concrete pavement, concrete floor slabs and footers, and gravel/soil fill 
material.  Surface concrete was present from the former Site buildings. 
 
In April 1999, the U.S. EPA initiated a limited site investigation and removal action to address 
the threat to public health posed by the presence of hazardous materials at the Site.  During U.S. 
EPA removal activities, approximately 56 aboveground storage tanks, 32 underground storage 
tanks, 850 55-gallon drums, 200 5-gallon containers, and more than 500 small containers and 
300 bags were removed from the Site.  Waste removed from the Site included corrosive, 
flammable, and toxic hazardous waste. 
 
Following waste removal, contaminants were detected in soil and groundwater at the Site at 
concentrations exceeding applicable generic cleanup criteria established by the Michigan 
Department of Environmental Quality (MDEQ) pursuant to Part 201 of Michigan P.A. 451 of 
1994, as amended (Part 201).  The MDEQ conducted site investigations in 2004 and 2008 to 
determine the nature and extent of contaminants in soil at the Site.  Analytical data for surface 
soil samples collected from the Site indicated that contaminants including, but not limited to, the 
following were present at concentrations above certain Part 201 criteria: benzene, toluene, 
ethylbenzene, xylenes, trimethylbenzenes, trichloroethylene, polychlorinated biphenyls (PCBs), 
lead, and arsenic. The Part 201 criteria exceeded included Residential and Commercial I Direct 
Contact Criteria (RDCC), Industrial/Commercial II Direct Contact Criteria (ICDCC), Soil 
Volatilization to Indoor Air Criteria, and Soil Saturation Screening Levels.  Analytical results for 
groundwater samples collected from nine on-site monitoring wells installed during the 2008 
investigation indicated that volatile organic compounds (VOCs), semi-volatile organic 
compounds (SVOCs), and/or metals were present in each of the nine wells.  Also, visible 
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evidence (i.e., a sheen on surface runoff) was observed of contaminants migrating off site on the 
ground surface. 
 
MDEQ provided a Referral for Removal Action to U.S. EPA Emergency Response Branch #1 
dated September 25, 2008, requesting assistance due to the uncontrolled, potentially hazardous 
contaminants present in shallow soils at the Site. 
 
From July 6 through August 5, 2009, U.S. EPA conducted a Site Assessment which primarily 
focused on the collection of surface and subsurface soil samples to identify potential releases of 
hazardous substances.  Twenty-two (22) soil borings were advanced to 4-6 feet below ground 
surface (bgs) and 27 soil samples (including 2 duplicates) were collected.  Four test pits were 
also excavated on-site.  The purpose of the test pits was to: (1) collect samples for waste 
characterization analyses, (2) evaluate excavation conditions for removal action, and (3) evaluate 
the possible presence of free product. 
 
Analytical results from the U.S. EPA Site Assessment documented the presence of several 
metals and organic contaminants in the surface soils at levels above the Part 201 criteria. The 
Site Assessment found that shallow subsurface soil at the Site contains contaminants at 
concentrations above the RDCC including 2,4-trimethylbenzene and xylenes. 
 
A complete round of static water level measurements was taken from the on-site monitoring 
wells on July 6, 2009.  Free product was not detected in any of the wells.  However, elevated 
VOC and methane readings were detected at several monitoring wells. On August 5, 2009, the 
on-site monitoring wells were analyzed with a GEM 2000 landfill gas analyzer for methane.  
Elevated methane readings were recorded at several monitoring wells upon initial opening of the 
well caps indicating a potential for methane generation. 
 
PCBs were also detected in shallow subsurface soil during the 2004, 2008, and 2009 
investigations at concentrations greater than the RDCC, ICDCC, and certain Toxic Substances 
Control Act (TSCA) limits. 
 
1.1.2 LOCATION OF HAZARDOUS SUBSTANCES 
 
As depicted on Figure 2, impacted soils were located under portions of the Site and in certain 
areas extended to an underlying clay layer which occurred at an approximate depth of 6 feet 
below ground surface (bgs). 
 
1.1.3 CAUSE OF RELEASE OR DISCHARGE 
 
The 1999 U.S. EPA removal action and the MDEQ investigations in 2004 and 2008 caused 
MDEQ to provide a Referral for Removal Action to U.S. EPA Emergency Response Branch #1 
dated September 25, 2008, requesting assistance due to the uncontrolled, potentially hazardous 
contaminants present in shallow soils at the Site. 
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1.1.4 EFFORTS TO OBTAIN RESPONSE BY RESPONSIBLE PARTIES 
 
An Administrative Settlement Agreement and Order on Consent for Removal Action with an 
effective date of September 30, 2010 (Settlement Agreement) was entered into by U.S. EPA and 
the Reclamation Oil Potentially Responsible Party (PRP) Group.  Other PRPs identified at the 
Site filed for bankruptcy or were deemed initially unable to finance the response activities that 
are required under the Settlement Agreement. 
 
1.2 ORGANIZATION OF THE REMOVAL ACTION 
 
The response was divided into the following general sequence of tasks: 
 

1. Demolition and removal of a concrete block building located in the northwest corner of 
the Site (conducted by the property owner, the Michigan Land Bank Fast Track 
Authority). 

2. Pre-excavation groundwater verification sampling. 
3. Sewer evaluation. 
4. Site preparation (establishing site security and work zones, concrete pavement removal). 
5. Removal of PCB-impacted soils. 
6. Removal of remaining (non-PCB) impacted soil. 
7. Backfilling excavation. 
8. Sewer replacement. 

 
Exhibit 1 outlines the entities which provided response, assessment, or disposal assistance, and 
the action(s) each took or the role(s) each served. 
 

EXHIBIT 1.   ORGANIZATION OF RESPONSE 
Entities Involved Contact Description of Participation 
Horizon Environmental 
4771 – 50th Street SE 
Grand Rapids, MI 49512 
(616) 554-3210 

Bill Davidson 
 

Provided project management 
for PRP Group.  Coordinated 
on-site activities, shipment 
and disposal of materials. 

Michigan Land Bank Fast Track 
      Authority (Property Owner) 
300 North Washington Square 
Lansing, MI 48913 
(517) 335-8430 

Jeff Huntington Provided personnel and 
equipment necessary to raze 
and remove concrete block 

building from the Site. 

Catskill Remedial Contracting 
      Services Inc. 
911 Dix Street, Suite C 
Otsego, MI  49078-0452 
(269) 692-2504 

Jim Miller Provided personnel and 
equipment necessary to 

conduct the removal action. 
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EXHIBIT 1.   ORGANIZATION OF RESPONSE (continued) 
Entities Involved Contact Description of Participation 
Job Site Services 
4395 Wilder Road 
Bay City, MI 48706-2207 
(989) 671-3318  

Mike Spaulding Replaced portion of sewer that 
transected the site. 

Weston Solutions of Michigan, Inc. 
360 E. Maple Road, Suite R  
Troy, MI 48083  
(248) 658-5015 

Alexandra Clark Provided technical oversight 
of removal action for U.S. 

EPA. 

 
1.3 INJURY/POSSIBLE INJURY TO NATURAL RESOURCES 
 
1.3.1 CONTENT AND TIME OF NOTICE TO NATURAL RESOURCE TRUSTEES 
 
The PRP Group is unaware of any notifications provided to natural resource trustees relating 
injury or possible injury to natural resources. 
 
1.3.2 TRUSTEE DAMAGE ASSESSMENT AND RESTORATION ACTIVITIES 
 
The PRP Group is unaware of any damage assessment activities or efforts to replace or restore 
damaged natural resources undertaken by Federal or State trustees. 
 
1.4 CHRONOLOGICAL NARRATIVE OF RESPONSE ACTIONS 
 
1.4.1 THREAT ABATEMENT ACTIONS TAKEN 
 
The removal action was conducted pursuant to the Settlement Agreement which was entered into 
under the authority of CERCLA Sections 104, 106(a), 107 and 122. 
 
Pre-Excavation Groundwater Verification Sampling 
 
Temporary groundwater monitoring wells were installed January 12-13, 2011 (see Figure 2) and 
pre-excavation groundwater verification samples were collected from these temporary wells on 
January 20, 2011.  A total of 13 wells were proposed in the Site Work Plan (Revision 1; 
December 21, 2010).  Twelve (12) of the wells were installed.  One of the locations (TMW-07) 
did not have a zone of groundwater saturation above the clay unit and the top of clay was less 
than 4.5 feet below grade.  Of the 12 temporary wells installed, three of the wells (TMW-01, 
TMW-03 and TMW-12) did not yield adequate volumes of water to collect groundwater for 
analyses.  These locations generally coincided with areas where the top-of-clay is within 4 to 4.5 
feet of the ground surface and only approximately 1 foot of poorly-developed perched water was 
present.  In the absence of recoverable water to pre-verify the base of the excavation, it was 
anticipated that the excavation would extend to the top-of-clay in these areas.  A final laboratory 
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report of the pre-excavation groundwater verification samples was received by Horizon on 
February 18, 2011.  A Technical Memorandum (dated March 8, 2011) summarizing the results 
of the pre-excavation groundwater verification sampling event was submitted to U.S. EPA on 
March 9, 2011.  A copy of this Technical Memorandum is provided in Appendix A. 
 
Bidding Process 
 
A pre-bid meeting was held with earthwork contractors on January 12, 2011.  All five of the 
invited bidders attended the meeting.  Horizon received bids from the contractors by January 26, 
2011 and prepared a bid evaluation summary for the PRP Group on February 4, 2011.  Following 
selection of a contractor by the Respondents, the contractor’s qualifications were submitted to 
U.S. EPA on February 8, 2011.  U.S. EPA responded that the selected contractor was acceptable 
on February 15, 2011.  A notice of award was provided to Catskill Remedial Contracting 
(Catskill) and a contract for the work was executed between Catskill and Horizon on March 9, 
2011.  A copy of this contract is included in Appendix B. 
 
Storm Sewer Evaluation 
 
An evaluation of the storm sewer that traverses the site was conducted on March 16, 2011.  This 
sewer evaluation included partial cleaning and a video inspection.  The sewer evaluation 
established that the catch basins in Foster Street drain to the storm sewer beneath the site.  
Therefore, preliminary plans to abandon the storm sewer below the site during the removal 
action were cancelled.   
 
Removal Action 
 
Catskill installed perimeter fencing and started breaking concrete on-site the week of March 14, 
2011.  The concrete could not be removed from the site due to Wayne County frost restrictions 
for the roadways.  Waste disposal approvals were obtained from the landfill for the removal 
action.  Catskill removed 1,019 tons of concrete and 7,343 tons of excavated soil from the site 
and transported this material to a Type II landfill.  (Note that the work plan had estimated 5,500 
tons of Type II soil would be removed from the site.)  Catskill also removed 304 tons of 
excavated soil from the site for disposal in a TSCA landfill.  The final excavation limits are 
depicted on Figure 3.  Copies of the waste manifests are provided in Appendix C. 
 
Soil Verification Sampling 
 
Soil verification samples were collected in accordance with the Site Work Plan.  A total of 46 
soil verification samples were collected for laboratory analysis, along with quality control 
samples and disposal characterization samples.  Data validation reports including laboratory 
reports are included in Appendix D.  The locations of the soil verification samples are shown on 
Figure 3.  The results of the soil verification sampling are presented in Section 2.1. 
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Backfilling 
 
The following material was brought onto the site, placed and graded by Catskill for use as 
backfill material: 548 tons of pea gravel, 147 tons of MDOT 21A or 22A aggregate, and 6,959 
tons of MDOT Class II sand.  Pea gravel was utilized in lieu of the specified aggregate due to 
standing water in the excavation and the superior self-compacting capacity of the pea gravel.  
These backfilling and grading operations were completed by May 4, 2011.  Copies of the load 
tickets for the imported materials are provided in Appendix E. 
 
Groundwater Verification Sampling 
 
Replacement temporary monitoring wells were installed on June 17, 2011 at the locations of 
TMW-5 and TMW-11 as proposed in the March 8, 2011 Technical Memorandum regarding Pre-
Excavation Groundwater Verification Sampling Results.  Sampling of the temporary wells was 
completed on October 3, 2011.  The results of the groundwater verification sampling are 
presented in Section 2.1.  The laboratory and data validation reports are included in Appendix D. 
 
Storm Sewer Replacement/Rehabilitation 
 
A design for replacement of the existing sewer system was completed May 2011 which specified 
the installation of HDPE piping and new coated/sealed manhole assemblies at the eastern and 
western perimeter of the property.  The system was designed to ensure that perched groundwater 
on the site does not enter the sewer system and that the sewer corridor does not represent a 
preferential migration pathway for perched groundwater to migrate from the property.  The 
sewer specifications were submitted to the City of Detroit Water and Sewerage Department 
(DWSD) in May 2011 for approval and an installation permit.  The request for use of HDPE was 
considered a variance by the DWSD which prefers the use of reinforced concrete pipe.  Horizon 
contracted with Job Site Services (JSS) from Bay City, Michigan in May 2011 to complete the 
sewer replacement project.  A copy of this contract is included in Appendix B. 
 
Horizon received approval from the Engineering section of the DWSD on July 28, 2011, for use 
of HDPE piping for the sewer replacement.  Horizon subsequently met with DWSD staff on 
August 22, 2011 and submitted a set of plans for their review and approval.  On August 22, 2011 
Horizon also met with JSS at the site to inspect and confirm invert elevations for the pre-cast 
manhole assemblies for the sewer replacement project.  Horizon received a permit from the 
DWSD to complete the replacement of the storm sewer at the site on September 21, 2011.  A 
copy of this permit is included in Appendix F.  Copies of waste manifests for impacted soil 
removed during the sewer replacement work are included in Appendix C. 
 
Site Restoration/Stabilization 
 
Following replacement of the sewer, 350 tons of topsoil was brought onto the site by JSS and 
placed, graded and seeded.  The restoration/stabilization work was completed on October 12, 
2011.  Copies of the load tickets for the imported materials are provided in Appendix E. 
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1.4.2 TREATMENT/DISPOSAL/ALTERNATIVE TECHNOLOGY APPROACHES PURSUED 
 
Excavated soil from the site impacted with PCBs was disposed in a TSCA-approved landfill.  
Concrete and other excavated soil from the site were disposed in a RCRA-approved Type II 
landfill.  Exhibit 2 provides a tabular summary of the materials and their disposition. 
 

EXHIBIT 2.   MATERIALS AND DISPOSITION 

Material Amount Method Location 
Concrete 1,019 tons Landfill Woodland Meadows RDF 

5900 Hannan Road 
Wayne, MI  48184 

PCB-impacted Soil 304 tons Landfill Wayne Disposal, Inc.  
Site 2 Landfill 

49350 N I-94 Service Dr. 
Belleville, MI 48111 

Non-hazardous 
Impacted Soil 

7,401 tons Landfill Woodland Meadows RDF 
5900 Hannan Road 
Wayne, MI  48184 

 
Copies of the waste manifests are provided in Appendix C. 
 
1.4.3 PUBLIC INFORMATION AND COMMUNITY RELATIONS ACTIVITIES 
 
The PRP Group is unaware of U.S. EPA actions taken to inform the community of the removal 
action to solicit or respond to community concerns. 
 
1.5 RESOURCES COMMITTED 
 
Approximate costs incurred by the Reclamation Oil PRP Group in complying with the 
Settlement Agreement are as follows: 
 
Work Plans, Bidding, and Contractor Selection $33,000 
Groundwater Verification Sampling $21,000 
Implementation of Removal Action $567,000 

Approximate Total Costs Incurred $621,000 
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2.0 EFFECTIVENESS OF REMOVAL ACTIONS 
 
2.1 ACTIONS TAKEN BY PRPS 
 
The PRP Group contracted Horizon Environmental to perform the removal action in accordance 
with the requirements of the Settlement Agreement.  The analytical results for the groundwater 
verification samples are summarized on Table 1 and the analytical results for the soil verification 
samples collected from the sidewalls of the excavations are summarized on Table 2.  Copies of 
the analytical laboratory reports are included in Appendix D.   
 
Pre-Excavation Groundwater Verification Results 
 
As detailed in Appendix A, no PCBs were detected in any of the filtered or unfiltered pre-
excavation groundwater samples.  Two of the groundwater samples, TMW-5 and TMW-11 
(Figure 2), contained vinyl chloride at concentrations of 3.6 mg/L and 3.1 mg/L, respectively.  
These detected concentrations are above the Part 201 groundwater contact criteria (GCC) for 
vinyl chloride of 1.0 mg/L.  No other VOCs analyzed were detected at concentrations above their 
respective Part 201 GCC. 
 
The scope of the removal action as described in the Site Work Plan included the provision to 
establish the base of the soil excavation at either the water table (where pre-excavation 
groundwater verification sample analyses showed no exceedances of Part 201 GCC) or the top-
of-clay.  The results of the pre-excavation groundwater verification sampling efforts locally 
influenced the target for the base of the excavation as the top-of-clay.  The Removal Action 
excavation extended to the top-of-clay in areas where pre-excavation groundwater verification 
samples contained analytical constituents above Part 201 GCC (i.e., TMW-5 and TMW-11) as 
well as areas where no pre-excavation groundwater verification samples could be collected due 
to low groundwater yield from the perched groundwater interval (i.e., TMW-1, TMW-3, and 
TMW-12).   
 
Soil Verification Results 
 
Soil verification samples were collected from the excavation sidewalls at the locations shown on 
Figure 3 as described in the Site Work Plan.  Where sidewall verification samples exhibited 
exceedances of RDCC, the excavation was extended and resampled until the sidewall 
verification samples were less than RDCC or the excavation reached the Site property boundary.  
Analytical data summarized in Table 2 includes verification soil samples with constituents above 
RDCC on the Site which were subsequently excavated and additional verification samples 
collected.  These samples are denoted as “Removed” on Table 2.  The target soil cleanup goal of 
RDCC was achieved throughout the Site.   
 
As summarized in Table 2, two locations along the Site boundary where the excavation 
coincided with the property line (i.e., RO-S-VS-04 and RO-S-VS-24) yielded soil samples with 
xylene concentrations greater than RDCC.  The RO-S-VS-04 sample location coincided with the 
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western Site property boundary shared with the active Railroad right-of-way.  The RO-S-VS-24 
sample represents a thin (approximately 1 foot thick) soil interval located below the base of the 
retaining wall and above the typical elevation of the top-of-clay surface.  The retaining wall 
immediately abuts the sidewalk along the north side of Farr Street in this area.  The residual soil 
impact in these two areas represents a relatively small contaminant mass due to the short areal 
extent and limited thickness of the fill soil column at these locations. 
 
Post-Excavation Groundwater Verification Results 
 
Replacement temporary monitoring wells were installed at the TMW-5 and TMW-11 locations 
after backfilling the excavation.  The wells were developed until the water was relatively 
sediment-free and sampled for VOCs in accordance with the sampling procedures prescribed in 
the Site Work Plan.  Documentation of the replacement well installations and sampling are 
included in Appendix A.  As shown on Table 1, the groundwater samples from TMW-5R and 
TMW-11R did not contain VOCs above Part 201 GCC.   
 
The overall groundwater quality conditions observed following the removal action through 
sampling and analysis at TMW-5R and TMW-11R demonstrate a marked improvement in 
groundwater quality conditions at the site.  This improved groundwater quality condition is most 
likely attributable to the removal of residual contaminants in the saturated fill material overlying 
the native clay at the site by extending the extent of excavation to the top of the clay surface 
throughout the majority of the excavation area.  
 
2.2 ACTIONS TAKEN BY STATE AND LOCAL AGENCIES 
 
The Michigan Department of Environmental Quality (MDEQ) provided technical review of the 
verification sampling approach components of the Site Work Plan, but did not assist directly in 
the removal action.  The DWSD reviewed the replacement sewer specifications for approval and 
issued an installation permit, but did not assist directly in the sewer replacement. 
 
2.3 ACTIONS TAKEN BY FEDERAL AGENCIES AND SPECIAL TEAMS 
 
The U.S. EPA provided review of the Site Work Plan and retained Weston Solutions to provide 
oversight of the removal action, but did not assist directly in the removal action.   
 
2.4 ACTIONS TAKEN BY CONTRACTORS, PRIVATE GROUPS, AND 
 VOLUNTEERS 
 
Horizon Environmental Corporation was contracted by the PRP Group to perform the removal 
action in accordance with the requirements of the Settlement Agreement.  No other private 
groups or volunteers assisted with the removal action. 
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3.0 DIFFICULTIES ENCOUNTERED 
 
3.1 ITEMS THAT AFFECTED THE RESPONSE 
 
The removal of impacted materials from the Site was delayed until roadway frost restrictions 
were lifted by Wayne County in early April 2011.  Replacement of the sewer was delayed by the 
DWSD permit application review process. 
 
3.2 ISSUES OF INTERGOVERNMENTAL COORDINATION 
 
The PRP Group is unaware of any issues related to intergovernmental coordination with the U.S. 
EPA for this removal action. 
 
3.3 DIFFICULTIES INTERPRETING, COMPLYING WITH, OR IMPLEMENTING 
 POLICIES AND REGULATIONS 
 
The PRP Group is unaware of any difficulties interpreting, complying with or implementing 
policies or regulations on the part of U.S. EPA for this removal action. 
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Drilling Contractor:

Top of Casing Elevation:
Total Depth Drilled:

Static Water Level:Water Levels:

1 of 1

Well Construction Information

Grand Rapids Office

Client:

Site Name:
Site Location:
Horizon Representative:
Date(s) Drilled:

PROJECT INFORMATION

Boring Location:

Encountered Water Level:
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Lith. Soil Description

Suite 210
Troy, Michigan  48098

2950 West Square Lake Rd
SE Michigan Office

Notes:
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TMW-5R
TMW-5R
Reclamation Oil PRP Group
GSB-0103

Reclamation Oil
Selkirk Street, Detroit MI

Robert Powell
6/17/11

Stock Drilling
Austin Goldsmith
Geoprobe

10' bgs

Geoprobe

3.7' bgs

Bentonite
Seal - Hole
Plug

PVC Well
Casing (1")

Sand

10-Slot PVC
Screen (3.7'-
5.7')

Clay

SP

CL

SAND backfill with gravel

CLAY - gray, firm dense

EOB - 10' bgs
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TMW-11R
Reclamation Oil PRP Group
GSB-0103

Reclamation Oil
Selkirk Street, Detroit MI

Robert Powell
6/17/11

Stock Drilling
Austin Goldsmith
Geoprobe

10' bgs

Geoprobe

3.9' bgs

PVC Well
Casing (1")

Bentonite
Seal - Hole
Plug

Sand

10-Slot PVC
Screen (3'-5')

Clay

SP

SP

CL

SAND backfill

SAND backfill mixed with peastone

Clay, gray, firm, dense

EOB - 10' bgs
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